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AMENDMENT NO.3

This Amendment modifies Contract No. 1388-12814, for construction management administration services

for the Provident Hospital outpatient care renovation by and between the County of Cook, lllinois, herein

refened to as "County" and Comprehensive Construction Consulting, lnc., authorized to do business in the

State of lllinois hereinafter refened to as "Contractoi':

RECITALS

Whereas, the County and Contractor have entered into a Contract approved by the County Board on

November 13, 2013, (hereinafter refened to as the "Contract"), wherein the Contractor is to provide

construction management administration services for the Provident Hospital outpatient care renovation

(hereinafter referred to as the "Services") from November 13, 2013 through June 30, 2015 in an amount not

to exceed $259,790.00; and

Whereas, Amendment #1 was executed on July 28,2014 in the amount of $24,070.00; and

Whereas, Amendment #2 was executed on September 10, 2015 to extend he contract for 244 days,

beginning on July 1,2015 thru February 29, 2016; and

Whereas, the term of the Contract expired on February 29,2016, and the agreed upon Services are still

required; and

Whereas, an extension is desired for the continuation of Services; and

Whereas, an increase in the amount of $120,930.00 is required for the continuation of Services; and

Whereas, the County and Contractor desire to extend the Contract for 121 calendar days beginning on

March 1,2016.

Now therefore, in consideration of mutual covenants contained herein, it is agreed by and between the

parties to amend the Contract as follows:

1. The Contract is extendd through June 29, 2016.

2. The Contract is increased by $t20,930.00 and the Total Contract Amount is revised to

$404,790.00.

3. The Contract is hereby amended to incorporate Attachment A and made part of this Contract.

4. The attached ldentification of Subcontractors and MBEMBE Utilization Plan forms are

incorporated and made a part of this Contract.

5. All other terms and conditions remain as stated in the Conhact.

ln witness whereof, the County and Contractor have caused this Amendment No. 3 to be executed on the

date and year last written below.

Rev l/l/15



Coun$of Cook,lllinois

Contract No. 1388-12814Amendment No, 3
Vendor Name: COMPREHENSIVE CON STRUCTION CONSULTANTING, lNC.

Type or print name

President

March 08, 20L6

By: a\"* Q..l*
Ch ief Procurement Offi cer

Date: zL Mt ?nv
Iitle

Date:

Comprehensive

Lynn Dixon

Rev l/l/15



Contract No. 13BB-12814 Amendment No. 3

Vendor Name: COMPREHENSIVE CONSTRUCTION CONSULTING, lNC.

ATTACHMENT A

Rev 1/l/15



Comprehensive
Construction

Consultingr tnc
a Minorlty Otvned Buslness Enterprise

February 22" 2015

Mr, WarickGrsham
PmjcctDircctor
Depafinerrt of Capihl Plarudng and Policy
69 $/. Wrshhgloa, Suito3000
Cticago, IL 60502

i

REl Propoeal for Curstuction Muragsmcnt Adminisration Senricoe for tlre hovidcnfr Hospital EmelgeDcy

DWrtmeot Wciting Room HVAC Ilpgrade and Ambutanpc Bay Cciliug Roplaoement

DcarMr. Graluur,

Comprehmsive Comtruction Consultiag is pleaae6 lo provide DCCP with {rir proporal for CM.0, sorrices corccrnhg tho

srrbject pmject, as degoribrd ts$in

SCOPEAFYORfi:
The pmje* inchl&s thc inshltqtim of an e:rterbr,- *-grodernorrnted EVAC unit with rcmof condensing uoit afid at{osisod
mcclanrlcel, clcofical md uchitectural modificatiors as required to prwide Illinois Depa,rHronrt of Pubtic lleatth (IDPII) codc-

cornpliant air srrpply and exhauet tc the Enqgoncy Department Waiting Room Expaneion sres.

SCOPBOFSEIJWCEST
CCC will provide Constnrotion Mamgement Administsution Serviser duriug fhc Corstnrction antl Cloeeout Phases of th€

urbject project u'tioh will be in addition to Contraot 1388-t2814 (Ctvtlt Serviccs for Prwidcnt Eospitat lu$atient Cery

*sriovstion) Anrcdrnont No. 2 (tinrc ccstruion - 6slpo&d puid July I , 2015 0rmrgh Fdnnry 29, 2016). lhie rcqrrct will
add an dditional I2l calsndor dayu whioh witl amand ttrc period frort March l, 2016 to Juns 29, 2016'

CbTA@MPEI{$ATION:
CCC was oonpeurared $254J90.00 for CMA Scnic€s fot Providcnt Hospitol Otlprtlcrt Care Renovatim and a $"1$70.00
t1sea{€forAmcrdmffittlo. l. Thecurrcntrsquestfor&osoo'peofworkrcftrrEdtohasinshoveis$120'930.00.

PAYI{ENTS:
Alt amounu duc to CCC shall be paltblc upoo presorhtion of an invoioo, on a son&ly basis'

Cornpre,he,neive Cons8uction Conxrltirg, Inc. $ppt€cisl€s the oppottunity to bo of rcndca to you,

cc

qffi,4
Bustrese Dc,veloprrcnt Principal

PhilBoothby
KevinTaylor

Cornprehenslve Constructlon Consultlng, lnc. 53 W. Jackson $lvd., Sdte 1201, Chlcago, lt 60604 312,353,3000 www,Comprehenslvecc.com



CONTRACT NO. 1388-12814 Amendment No. 3

Gook County
Office of the Chief Procurement Officer

ldentification of SubcontractorlSuppllerlSubconsultant Form

The Bidder/Proposer/Respondent (the Contracto/) willfully complete and execute and submit an ldantification of
Subcontractor/Supplier/Subconsultant Form ('lSF") with eadr Bid, Request for Proposat, and Requestfor
Qualification. The Contractor must comptete the ISF for each Subcontractor, Suppller or Subconsultant which
shall be used on the Contract ln the event that there are any changes in the utilization of Subcontracbrs,
Suppliers or Subconsultants, the Contractor must file an updated lSF.

Note: Upon reqr.rest, a copy of all written subcontractor agreernents must be provided to the OCPO.

Descrlotion of Seruices or Suppllee
Total Price of

Subcontract for
Seryices orSuooliee

Construction Management Administratj-ve Services $120, 930 .00

The subcontract documents will incorporate all requirements of the Contract awarded to the Contractor as applicable.
The subcontract will in no way hinder the Subcontractor/Supplier/Subconsuttant from maintaining its progress on any
other contract on which it is either a Subcontractor/SupplierXSubconsultant or principal contractor. This disclosure is
made with the understanding that the Contador is not under any circtrmstances relieved of its abilities and
obligations, and is responsible for the organization, performance, and qualig of work. This form doeo not appnove
any proposed changes, revisions or modificaflons to tfie contract approved MBETWBE Utillzatlon Plan. Any
changes to the contract's approved MBE VUBErufllEation Plan must be submitbd to the Office of the
Gonkact Compliance.

Contractor Lynn Dixon comprehensive construction consulting, rnc.

B|d/RFP/RFQ No.: 1388-12814 Date: March 08, 2015

Total Bid or Prooosal Amouni: $120, 930 ' 00 ContractTitle: ExLension of Contract Services

Comprehensive Construction
Contractor: Consulting, rnc.

Subcontraciorlsupplier/
Subconsultant to be
added or substitute:

Authorized Contact Lvnn Dixon
for Gontractor: '

Authorized Contactfor
Su boontracto r/Su pplier/
Subconsultant:

Email Address -.,
(contractor): IOr_xon@comprenensr_vecc. com Email Address

(Suhcontractor):

CompanyAddress 53 W. ilackson B1vd.
(Contractor): Suj_re l_201

Company Address
(Subcontractor):

!itY'Stateand. chicago, rL. 60604
Zio (Contractor):

city;State and Zip
lSr rhr:onlraojorl:

Telephone and Fax
(Contractor) 312-353-3000 312-353-3001

Telephone and Fax
(Subcontractor)

Estimated Start andgrrch 1 , 2 016 to
A'#fl';[H,,ats .rune 2e, 20L6

Estimated Start and
Completion Dates
(Subcontractorl

Name President

ISF-1



TONI PRECKWINKTE

PRESIDENT

Cook CountY Board

of Commissionors

RICHARD R, BOYKIN

1st District

ROBERT STEELE

2nd District

JERRY BUTLER

3rd District

STANLEY MOORE

4th District

DEBORAH SIMS

5th District

JOAN PATRICIA MURPHY

6th District

JESUS G. GARCI,A

7th District

LUIS ARROYO, JR

8th District

PETER N. SILVESTRI

9th District

BRIDGET GAINER

10th District

JOHN P. DALEY

llth District

JOHN A. FRITCHEY

12th District

LARRY SUFFREDIN

l-3th District

GREGG GOSUN

14th District

TIMOTHY O. SCHNEIDER

15th District

JEFFREY R. TOBOLSKI

16th District

SEAN M. MORRISON

17th District

OFFICE OF CONTMCT COMPUANCE

JACQUEUNE GOMEZ

DIRECTOR

118 N. Clark County Building, Room. 1020 o Chicago, Illinois 60602 o (312) 603-5502

March 31,2016

Ms. Shannon E. Andrews

Chief Procurement Ofiicer

118 N. Clark Strcet

Coung Building-Room 1018

Chicago, lL 60602

Re: Contract No. 1388-12814 (Amendment No. 3)

Construction Management Administration Services

Office of Capital Planning and Policy

Dear Ms. Andrews:

The Office of Contract Compliance is in receipt of the abovereference contract amendment and has reviewed

it for compliance with the Minority- and Women- owned Business Enterprises (MBEMBE) Ordinance. After
careful review, it has been determined this amendrnent is responsive to the Ordinance,

Bidder: Comprchensive Construction Consulting, lnc.

Original Contrrct Value: $259,790.00

lncreased Contract Value: $24,070.00 (Amendment No. 1)

New Contnact Value: $283,860.00

Contract Extension: 244Days (Amendment No.2)

New Contnact Term: July 1,2015 thru February 29,2016
lncreased Contract Value: $120,930.00 (Amendment No. 3)

New Contnact Value: $404,790.00

Contract Extension: 121 Days

New Contnact Term: March 1,2016 through June 29, 2016

Contract Goal: 35% MBEMBE

MBETWBE

Comprehensive Construction

Consulting, lnc.

Status Certifuino Aoencv

MBE-6 Cook County

Commitment

100% (Direc0

The Office of Contract Compliance has been advised by the Requesting Department that no other bidders are

being recommended for award. Original MBE/VVBE forms were used in the determination of the

responsiveness of this contract.

Contract Compliance Director

JG/smp

cc: Lillian Lee, OCPO

PhilBoothby, OCPP

$ riscat Responsibility I Innovative Leadership I transparency & Accountability @ Improved Seruices



MBEMBE UTILIZATION PLAN . FORM 1

BIDDER/PROPOSER HEREBY STATES that all MBEMBE firms included in this Plan are certified MBEsMBEs by at least one of the entities listed in the General

Conditions - Section 19.

BIDDER/PROPOSER MBEIWBE STATUS: (check the appropriate line)

Bidder/Proposer is a Joint Venture and one or more Joint Venture partners are certified MBEs or WBEs. (lf so, attach copies of Lette(s) of

Certification, a copy of Joint Venture Agreement clearly describing the role of the MBEMBE flrm(s) and its ownerchip interest in the Joint

Venture and a completed Joint Venture Affidavit - available online at www.cookcountvil.qov/contractcomoliance)

Bidder/Proposer is not a certified MBE or WBE firm, nor a Joint Venture with MBEMBE patuers, but will utilize MBE and WBE firms either

directlyorindirectlyintheperformanceoftheContract, (lfso,completeSectionsllbelowandtheLette(s)oflntent-Form2).

Direct Participation of MBEMBE Firms lndirect Participation of MBEMIBE Firms

NOTE: Where goals have not been achieved through direct participation, Bidder/Proposer shall include documentation outlining efforts to
achieve Direct Participation at the time of Bid/Proposal submission. lndirect Participation will only be considered after all efforts to
achieve Direct Participation have been exhausted. Only after written documentation of Good Faith Efforts is received will lndircct
Participation be considered.

MBESMBES that will perform as subcontractors/suppliers/consultants include the following:

MBEMBEFiTm: Comprehensive Construction Consulting, fnc.

Address:
53 w. ilackson B1vd., Suite 1-201-, Chicago, IL. 50504

E-mail: ldixon@comprehens ivecc . com

contactPerson: 
LYnn Dixon phone: 312-353-3000 ext. 103

Dollar Amount Participation: $.
l_20, 930 . 00

Percent Amount of Participation:

*Letter of lntent attached?

100?

*Cunent 
Letter of Certification attached?

MBEMBE Firm:

Address:

E-mail:

Contact Person: Phone:

Dollar Amount Participation: $

Percent Amount of Participation:

*Letter 
of lntent attached?

*Cunent 
Letter of Certification attached?

Aftach additional sheets as needed

* Letter(s) of lntent and cunent Letters of Certification must be submitted at the time of bid.

o/o

No

No

Yes

Yes

o/o

No

No

Yes

Yes

M/WBE Utilization Plan - Form 1 Revised: Otl29l2O74



MBEIWBE LETTER OF ]NTENT . FORM 2
Comprehens ive Construction

MMBEFiTm: Consulting, Inc. Certifying Agency:
Cook County

Certification Expiration Date:
May L2,2076

African American

contact Person: John Borden

AddreSS: 53 W. .fackson BIvd. Suj-te 120L
Ethnicity:

City/State:
Chicago, IL. zip:

60604
Bid/Prooosal/Conkact #: 13 8 8 - l-2 814

phone: (312) 1s3-3000 Fax: (312) 3s3-3ool_ FEIN #: 2o-8"]::'

Email: 
j bolden@comprehensivecc . com

Participation: Ix] Direct [ ] lndirect

Will the MMBE firm be subcontracting any of the goods or services of this contract to another firm?

I 
x ] No [ ] Yes - Please attach explanation. Proposed Subcontracto(s):

The undersigned MA,VBE is prepared to provide the following Commodities/Services for the above named ProjecU Conhact (/f
more space is needed to fully describe MMBE Firms proposed scope of work and/or payment schedule, attach additional sheets)

Construction Management Administrative Services

lndicate the Dollar Amount, PercentaEe, and the Terms of Pavment for the above-described Commodities/ Services:

$r-20, 930.00

THE UNDERSIGNED PARTIES AGREE that this Letter of lntent will become a binding Subcontract Agreement for the above

work, conditioned upon (1) the Bidde/Propose/s receipt of a signed contract from the County of Cook; (2) Undersigned

Subconhactor remaining compliant with all relevant credentials, codes, ordinances and statutes required by Contractor, Cook

County, and the State to participate as a MBEMBE firm for the above work. The Undersigned Parties do also certify that they

this document until all areas under Description gf Service/ and Fee/Cost were completed.

Signature

Llmn Dixon Lynn Dixon

did

Print Name

Comprehensive Construction Consult.ing, Inc.

Firm Name

March 8, 2016

Date

Subscribed and before me

Print Name

Comprehensive Construction Consulting, Inc.

Firm Name

March 8, 20L6

Date

Subscribed and sworn before me

tnisfrE tnistaa
,/

Notary PuhirNotary

ormcAl,tErD
NomylilI+hdrdt

MtCrrHorl{arr

M/WBE Utilization Plan - Form 2

20u

Revised: Ll29lt4



PETITION FOR REDUCTION/WAIVER OF MBE/WBE PARTICIPATION - FORM 3

A. BIDDER/PROPOSER HEREBY REQUESTS:

t] FULL MBE WAIvER tr FULL wBE wArvER

tr REDUCTTON (PARTTAL MBE and/orWBE PARTTCTPATION)

% of Reduction for MBE Participation

% of Reduction for WBE Participation

B. REASON FOR FULUREDUCTION WAIVER REQUEST

Bidder/Proposer shall check each item applicable to its reason for a waiver request. Additionally, supporting

documentation shall be submitted with this request.

T_lI I (1) Lack of sufficient qualified MBEs and/or WBEs capable of providing the goods or services required

by the contract. (Please explain)

LJ (2) The specifications and necessary requirements for performing the contract make it impossible or

economically infeasible to divide the contract to enable the contractor to utilize MBEs and/or WBEs in

accordance with the applicable participation. (Please explain)

tr (3) Price(s)quoted by potential MBEs and/or WBEs are above competitive levels and increase cost of

doing business and would make acceptance of such MBE andlor WBE bid economically impracticable,

taking into consideration the percentage of total contract price represented by such MBE and/or WBE

bid. (Please explain)

tr (4) There are other relevant factons making it impossible or economically infeasible to utilize MBE and/or

wBEfirms'(PleaseexPlain) t.. attached letter dated March 30,2oL6
C. GOOD FAITH EFFORTS TO OBTAIN MBE/WBE PARTICTPATION

tr (1) Made timely written solicitation to identified MBEs and WBEs for utilization of goods and/or services;

and provided MBEs and WBEs with a timely opportunity to review and obtain relevant specifications,

terms and conditions of the proposal to enable MBEs and WBEs to prepare an informed response to

solicitation. (Attach of copy written solicitations made)

tr @ Used the serviCes and assistance of the Office of Contracl Compliance staff. (Please explain)

n (3) Timely notified and used the services and assistance of community, minority and women business

organizations, (Attach of copy written solicitations made)

|-l (4) Followed up on initial solicitation of MBEs and WBEs to determine if firms are interested in doing

business, (Aftach suppoiling documentation)

tr (Q Engaged MBEs & WBEs for direcUindirect participation. (Please explain)

CCC is providing 100? direct MBE participation for Amendment No. 3.
D. OTHER RELEVANT INFORMATION

Attach any other documentation relative to Good Faith Efforts in complying with MBE/YVBE participation.

M/WBE Reduction/Waiver Request - Form 3 Revised: 0Ll29lt4



Comprehensive
Constructicn

Consulting, rn.
: i',iiilr,:; ;t1'- 'll-wll** li;II*r::i i::nt*Ipl-tIt

March 30,2016

Sandra Moses-Potts

Contract Compliance Officer
Cook County - Office of Contract Compliance

1L8 I{. Clark Street - Rm 1020

Chicago, lL 50602

RE: Contract No. 1388-1281"4 Construction Management Administration Services - Amendment No. 3

Dear Ms. Moses-Potts,

ln response to your letter dated, March 15, 2016, our subcontractors, Onyx Architectural Services lnc" and

Spann Tech, lnc. were not utilired for Amendment t$o" 3 because the specialized services of the

subcontractors were no longer required. Comprehensive Construction Consulting, lnc- is a MBE/DBE firm that

specializes in Construfiion Management serviices. Since the services fCIr the extension required the specific

servicss that Compr.ehensive Construction Consulting, lnc. provides, we are asking for a waiver of participation

for Onyx Architectural Services, lnc. and Spann Tech, lnc.

Please contact our office if you have any questions.

Sincerely, 
n .

i-7frrI:*U,&
LynrY Dixon I
President
Carnprehensive Construction Consuhing, lnc.

53 W. Jackson Blvd., Suite 1201

Chicago, 11.606CI4

312-353.3000 ext. 1S3

I dixon @comp reh ensivecc. com

{*rnprei"rens$ve eonstructicn Csns$ltinS, lil{. 53 W. Jack$an Blvd., $uite 1}S1, Chieago, Jt S0S&4 3*.353.30't}0 www.Ccrnprehe*siveqC"com



TONI PRECKWINKLE

PRTSIDENT

Cook Couftty 8o.d
of Commision+n

RJCHARD B 8OYIilN

lst Di:t,i{t

ROBTRT STTILE

znd Dirrrirt

ITRRY BUTTTR

3rd Oiilrict

STANTEY MOORI

4th District

DEBORAH SIMS

sth Dist.ict

JOAN PATRICIA MURPHY

6th Dist{icl

,EsUS G.GAftCIA

7th Distriil

LU6 ARROYO ,lR

8th Diitr;r!

PETTR N SILVESIRI

gth District

ERIDGEI GAINTR

loih Distrifl

JOHf-I P DAITY

11!h OiltricI

JOHN A fRIT(HEY

12th Dilui(t

LARRY SUfTREDIN

1 3th DiJtri(r

6REGC GOSUN

ldth Dislri(t

NMOIHY O, SCHNTIDER

15lh Dislrict

,EFFFEY R. TOSOISKI

15th Dislrict

IUIABEIH ANN 0O0DY fiOfltriAN

lTrh Di5tri(i

OFFICE OF CONTRACT COMPUANCE

JAEQUEUNE 6OMEZ

DIRECTOR

It8 N. Clark, County Building, Room 10?0 . Chicago, lllinois 60602 . (312) 603-5502

lfay 12, 2015

Ms. Lynn Dixon, Prcsident
Comprehensive Construction Consulliq, lnc.

53 W. Jmkson Bhd., Suite 1201

Chicago,lL 606M

AnnualCerlificationExpiresl May,l2,2016

Oear Ms. Dixon:

Congratulalions on your continued eligibility for Certification as a Minorityowned Buslnese Enterprise
(MBE) by Cook County Gowmment, This Certiftcatign is valid unlil i,hy 12,2016.

As a condition of continued Certification, you must file a "Re{ertlficetion AffidavH' within slxty (60)

buslness days prlor to the Annual Certification Expiration date. Failure to file this Affidavit shall result

in the termination of your Certilication. You must notiff Cook County's ffice of Contract Compliance of any

change in ownenship or contrcl or any other matlers or fac-ls affecting your firm's eligibility for Certification

within fiftgen (15) buslness days of such change,

Cook County Govemmenl may commence action to remove your finn as a certifted vendor i[ you lail to
notify us of any changes of facts afiecting your firm's Certification, or if your lim othenilise fails b cooperate

with the County in any inquiry or investigation. Removal of your status may also be commenced if your lim
is found to be involved in bidding or conlractual inegularities.

Your firm's name will be listed in Cook County's Directory of certified firms in fie following area(s) of
special$:

Construction: Proiect ilanagement and Professional Engineering Services

Your firm's parthipation on Cook County contnacts witt be credited toward MBE goal$ in your area(s) 0f
specialty. While your participation on Cook County conf*ts is not limited h your specialty, credit towad
ilBE goals will be given only furuCIr|t done in lhe specialty category.

Thank you for your continued inlerest in Cook County Govemment'$ Minority- Women end Veteran

Business Enterprise Programs.

Sincerely,

r!
;>trETV \L,/ l/ d

Jacqueline Gomez

Contnact Compliance Director
JG/ek

$ f ircat Responsibility I Innovative Leadership Q Transparency & Accounrability p lmproved Services


